

CDC MEETING 23 JUL 25 – HEATING AND POWER WG NOTES

Lead: Alasdair Campbell (AC)

Member: Martin Watson (MW)

WG will report to both CDC and CCLT.

Workstream Status: **GREEN**.

1. Key Progress Since Last Month

Heating

- Initial data-gathering and analysis complete for houses.
- Initial scoping of village issues underway.

Power

- Initial data-gathering complete for new houses.
- Identification of future village power options in addition to traditional National Grid network.
- Identification of funding sources for community energy schemes, including Village Hall (passed onto PC Resilience lead)

2. Recommendations (to CDC)

- Initiate planning for community energy workshop (likely cost £1500 if no sponsorship identified)
- Gather village aspirations, intentions and experiences to inform next steps.

3. Risks / Issues

- Lack of interest in community energy schemes limits scope for cheaper green energy in medium term.

4. Activities for Next Month

- Await input from Housing Need WG and CCLT for mid-tier market and affordable desired house and plot sizes.
- Initiate planning for community energy workshop (if agreed)
- Identify wider sources of funding for community energy schemes.