

## **CDC MEETING 20 AUG 25 – WATER AND SEWAGE WG NOTES**

Lead: David Hall (DH)  
Members: Peter Collis (PRC)  
Alasdair Campbell (AC)

WG will report to both CDC and CCLT.

Workstream Status: GREEN.

### **1. Key Progress Since Last Month**

- Five workstreams defined, including communications/liaison with up to 12 key or important stakeholders.
- Stakeholder matrix developed, covering other PCs and environmental organisations as well as Southern Water.
- Water and sewage assessments for all potential sites provided to Site Selection WG.
- Initial data-gathering complete on water supply and sewage for houses.
- Initial scoping of village issues underway for both water supply and sewage.

### **2. Recommendations (to CDC)**

- Gather village aspirations, intentions and experiences to inform next steps.

### **3. Risks / Issues**

- Lack of interest in a collaborative approach from other PCs.
- Lack of willingness to engage with CDC/pan-village group from Southern Water.

### **4. Activities for Next Month**

- Await input from Housing Need WG and CCLT for mid-tier market and affordable desired house and plot sizes.
- Start engagement of stakeholders in developing collaborative strategy to persuade Southern Water to act.
- Gather village data (if agreed by CDC).